Cranleigh NDP - draft Project Plan
(Project Plan Matrix)

Apr-15 | May-15 | Jun-15 | Jul-15 | Aug-15 | Sep-15 | Oct-15 | Nov-15 | Dec-15 | Jan-16 | Feb-16 | Mar-16 | Apr-16 | May-16 | Jun-16 | Jul-16 | Aug-16 | Sep-16 | Oct-16 | Nov-16 | Dec-16 | Jan-17 | Feb-17

1 Drafting of Vision and Objectives (2-4 weeks)

- SEA screening could be requested and carried out at this stage

2 Exploration of issues & options (4-16 weeks)

- SEA scoping could be carried out at this stage, including a 5-week consultation with the statutory bodies: Natural England, English Heritage & the Environment Agency
- Further community engagement
- Gathering a robust, proportionate evidence base
- Site assessments

3 Drafting of the plan (8-16 weeks)

- If SEA is required an Environmental report will also need to be written
- Health check of the draft plan

4 A minimum of 6 weeks to consult on the draft Pre-Submission plan (NDP Regulation 14 stage) (allow 6-8 weeks to allow for holiday periods)

- Drafting Basic Conditions Statement
- Drafting Consultation Statement

5 Amending the draft plan based on the comments received at consultation (4 weeks)

6 Finalising the Consultation Statement (1 week)

- This needs to incorporate details of the Reg 14 consultation including how you engaged, with whom, the key issues raised and how you amended the plan as a result.

7 Finalising the Basic Conditions Statement (1 week)

- Confirming how your policies meet the basic conditions

8 Submission of the draft plan to Waverley BC for formal checking

9 A minimum of 6 weeks publicity period after submission (NDP Regulation 16 stage) (6-8 weeks)

10 Appointment of the examiner

- Waverley BC appoint the Examiner

11 Examination (2-4 weeks)

12 Examiner's report

13 Modifications to the plan based on Examiner's report (4-8 weeks)

14 28 days notice for referendum (Referendum Regs.) (4-6 weeks)

15 Referendum

16 Plan Made